

Construction Site Plan SP-02 represents Operating Phases 4 & 5 of the proposed lift project.


Phase 4, Crankworx, Jul 14 - 30:
Station and hut work, plaza manual tie in. No large equipment for the duration of Crankworx.

Phase 5, Aug 1- Nov 1:
Electrical, carrier & rope install, comissioning, lift project finalization.

- Area of Work: Crankworx, Modu-loc, Jul 14- Aug 1
- Area of Work Max. Extent: Modu-loc, Aug 1-Nov 1
Sized Only as Needed Within Max. Extent
- Lower Staging Area: No use During Crankworx,
Staging Areas Aug 1- Nov 1, Only as Needed
- Upper & Lower Crane Pad:
No use During Crankworx
Carrier Install After Bike Park Closes
Upper Pad Restoration Once Carrier Install is Complete
- Heavy Truck Access:
No Use During Crankworx,
Aug 1- Nov 1, Only as Needed,
Guards at Crossings
- Bike Traffic: July 14- Oct 9
- Foot Traffic: July 14- Nov 1
- Crane Access: Carrier Install, After Bike Park Closes
- Pickup Truck Access: Tool and Worker
Dropoff, Before and After Operating
Hours Only
- Whistler Mountain Access
- Pickup Truck Parking
- Access Egress Point
- Large Waste & Recycling:
March 22- Bottom Terminal Completion
- Small Waste & Recycling:
March 22- Bottom Terminal Completion
- 6m Fire Lane



Issued For:	Date:
DP Application	January 26, 2023



Sheet Title:
WB Construction Site Plan, Phase 4 & 5

Project:
WHISTLER BLACKCOMB- FITZSIMMONS 8

Drawn By:	Scale:
HD	1:650
Project No:	Sheet No:
LAA0001457	SP-02